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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Const JPH Mankowski Office modifications in B50A complete; senior IBT staff have been 

relocated.  Test stand dis-assembly and relocation underway.

(blank) 658                 658                 301                 75                   2                      09/30/13

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                      6                      6                      -                  3                      01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Const JPH Mankowski Construction is substantially complete and the new Lab has been 

energized.

(blank) 990                 990                 900                 -                  3                      10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $2.108M for current work scope has been 

approved by FPD and funds have been received.  Reconnaissance 

Level Characterization (RLC) consultant for B5/B16 is over 50% 

complete.  A/E services subcontract has been awarded to YEI/GHD to 

prepare demolition bid documents.  SC has issued an MOU regarding 

current plans for soil characterization and soil clean up.

(blank) 19,378           2,108              938                 -                  4                      01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski Debris removal approximately 50% complete, with 100% completion 

expected in early December.

(blank) 80                   48                   38                   -                  2                      09/30/13

6 EM-OT Total 21,112           3,810             2,182             75                   14                   ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals in progress. BIM coordination complete (Level 3 

Milestone). All (4) cooling towers set in place and piping in progress. 

All (4) air handlers delivered to contractor's yard.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           5,468              737                 1                      06/30/15

8 NRP Total 19,980           12,500           5,468             737                 1                     06/30/15

9 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -                  3                      01/00/00

10 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -                  3                      01/00/00

11 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -                  3                      01/00/00

12 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                  3                      07/31/12

13 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: Final cleaning being performed on Levels 3 and 2.  Punch list 

walk-through efforts to be conducted in October.  MEP, laboratory 

casework, interior painting, wood and tile ceiling, Lab vinyl flooring 

installation being completed on Level 1.  Stair 1 structural issues 

resolved and installation is underway.  CUP MEP installation being 

completed. Building energization and equipment start-up is 

underway. West deck paver installation is complete.  Pavement 

striping plan approved for installation.  Meetings are being held with 

future occupants to finalize follow-on fit-up efforts. 

B85: Beneficial Occupancy of the B85 Project was achieved on 

7/11/13.  As-built drawings being compiled.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants. Use similar planning strategies at GPL to reduce 

costs.  GPL fixed price inspection services has resulted in cost savings.

69,880           69,880           66,263           705                 1                      01/31/14

14 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  -                  -                  3                      01/00/00

15 SP2 Total 97,040           96,816           93,198           705                 16                   ###########

16 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                 200                 195                 -                  3                      01/00/00

17 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Turntable deck concrete complete, wall and roof framing in progress, 

cable management system complete.  MEP's continuing at all static 

test beds.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and communication.

15,700           15,700           11,539           504                 1                      12/31/13

18 UTBF Total 15,900           15,900           11,734           504                 4                     12/31/13

19 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Completed MCD Dong Emergency response and immediate Geotech study was complete 

prior to commencement of construction project.

(blank) 498                 495                 495                 -                  3                      01/00/00

20 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse B46 move-backs planning in progress. (blank) 262                 202                 102                 -                  3                      01/00/00

21 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM Close Out RCS Galvez Construction complete, road re-opened. (blank) 4,420              3,580              3,480              50                   2                      11/30/13

22 WILSON Total 5,180             4,276             4,076             50                   8                     01/00/00

23 (blank) FCA307 Non-Cap B48 EOC Modification DCM Close Out KTH Samatua Construction is substantially complete; minor punchlist items in 

progress.

(blank) 570                 540                 520                 -                  3                      09/30/13

24 FCA318 Non-Cap B48 2nd FL Restroom Mod DCM Close Out KTH Samatua Construction complete, project is in close-out. (blank) 375                 376                 356                 -                  3                      09/30/13

25 FD1119 Prog GPP B15 Optical Metrology Lab DCM Close Out KTH Galvez Construction complete, punch-list corrections in progress.  

Commissioning and beneficial occupancy completed.  Scientific 

equipment move-ins and fit-ups in progess.

Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,447              1,447              1,409              15                   1                      06/05/13

26 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White The project is in transition to operations.  Automated exit operations 

have been suspended pending invetsigation of a recent safety 

incident, in which the gate struck a vehicle.

(blank) 900                 900                 898                 -                  3                      10/01/12

27 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; commissioning is in progress.  

Design-build subcontractor has installed new pumps to address 

temperature control issues; performance is being monitored.

(blank) 2,041              1,736              1,736              -                  3                      11/27/12

28 FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Planning RCS Haley 100% Design review underway (blank) 4,200              4,063              713                 800                 2                      01/00/00

29 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping in progress (blank) 1,070              1,127              47                   200                 2                      01/00/00

30 (blank) Total 10,603           10,189           5,679             1,015             17                   01/00/00
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30

30 CONT 

TYPE

EXPLANATION

30 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

30 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

30 3              No contingency is currently available or remaining.

30 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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